
Azure DevOps anjalisikarwar / EduTrack – Online Learning ... / Boards / Backlogs
EduTrack – Online Learning Management System Team
New Work Item
View as Board
Column Options
Backlog
Analytics
Epics
Order
Work Item Type
Title
State
Effort
Epic
User Management System
Feature
User Registration & Login
User Story
User Registration
Task
Design User Entity
Create Registration API
Add Password Hashing
Validate Input Fields
User Login
Create Login API
Validate Credential
Generate Token
Handle Errors
Profile Management
Course Enrollment
New
Planning
Drag and drop work items to include them in a sprint.
Iteration 1
Planned Effort: 0
Iteration 2
No work scheduled yet
Iteration 3
No work scheduled yet
New Sprint
Overview
Boards
Work items
Backlogs
Sprints
Queries
Delivery Plans
Analytics views
Repos
Pipelines
Test Plans
Artifacts
Project settings


Azure DevOps anjalisikarwar / EduTrack – Online Learning ... / Boards / Queries
Queries › My Queries
Run query
New
Save
Column options
Results
Editor
Charts
1 of 24 work items
1 selected
Preview: Right
ID
Work Item Type
Title
Assigned To
State
43 Epic User Management System
44 Feature User Registration & Login
47 User Story User Registration
51 Task Design User Entity
52 Task Create Registration API
53 Task Add Password Hashing
54 Task Validate Input Fields
48 User Story User Login
55 Task Create Login API
56 Task Validate Credential
57 Task Generate Token
58 Task Handle Errors
45 Feature Profile Management
49 User Story Update Profile
59 Task Create Profile API
60 Task Update User Data
61 Task Validate Input
EPIC 43
43 User Management System
No one selected
0 Comments
Add Tag
State New
Reason New
Area EduTrack – Online Learn
Iteration EduTrack – Online Learn
Updated by Anjali Sikarwar: 9m ago
Details
Description
Planning
This epic focuses on managing user-related functionalities including registration, login, profile management, and course enrollment. It ensures secure access to the platform and